



## Web Based Project Management System

**GX Projects allows the entry and active management of projects and tasks including: recording resource utilization against tasks and projects, and alerts task supervisors/managers regarding status and workflow.**

### GX Projects Features include:

- Integrates with Microsoft Project, i.e.,
  - MS Projects can be "checked in" to GX Projects;
  - The project's tracked in GX Projects
  - Check-out to MS Projects whenever needed, e.g., to allow manipulation/reporting of Gantt charts, resource utilization, graphs, etc.
- Alerts assignees when they are involved in a task that has started
- Alerts supervisors when tasks are running late
- Alerts project manager when delays could impact the project
- Allows the recording of time against a task or a project
- Allows the recording of outputs and outcomes against a task or a project (i.e. what are the deliverables). These can be quantifiable or qualitative
- Provides a common shared repository for all project information
- Supports multiple projects
- When projects are checked out to MS Projects, data that could get updated in MS Project is locked in GX-Projects.
- Provides project version/level control
- Supports the addition of project-related business rules
- Functionality access can be limited by specific users and/or groups

My Tasks	Contacts	Français	Search	Help	Profile	LogOut
<b>Projects</b>	Tasks	Resources	Products	Clients	Reporting	
Security		Management		Administration		

Core


<b>Check In/Out</b>	Project Code	IA-IC-2005
<b>Tasks</b>	Description	Internal Audit for Industry Canada - 2005
<b>Import</b>	Short Name	IA-IC-2005
<b>Delete</b>	Active?	<input checked="" type="checkbox"/>
	Notes	<input type="text"/>

	Actual	Planned	Variance
Project Start Date	2004.10.13 <input type="button" value="E2"/>	<input type="text"/>	<input type="text"/>
Project End Date	2004.11.21 <input type="button" value="E2"/>	<input type="text"/>	<input type="text"/>
Parent Project	<input type="text"/>		
Project Manager	P97 <input type="button" value="E2"/>		

**Project Core Page**

## GX Projects Benefits include:

- Links to Microsoft Project for both ease of planning and for reporting purposes
- Allows collaboration in both building and managing a project plan
- Allows responsibility for the execution and monitoring of a project plan to be assigned to the right individuals in the organization
- Streamlines the process of both developing project plans and then making sure they are executed effectively
- Allows management of many projects as a single portfolio
- Drives organizational performance by linking outputs and outcomes to the project plan
- Provides a strong monitoring frame work to ensure that plan and performance issues are identified and dealt with quickly



**Task Details Form:**

- Code:** TM-TSK-SCREENS
- Title:** Preview task screens looking at usability and security.
- Start Date:** 2004.07.19
- End Date:** 2004.07.19
- Percentage Complete:** 34.50
- Percentage Complete Threshold:** [Empty]
- Requested Date Status R:** 2004.07.19
- Days Required:** 2.00
- Category:** [Dropdown]
- Product:** [Dropdown]
- Build Reported:** [Empty]
- Date Reported:** 2004.07.19

Available through federal Canadian government DISO #E60ET-020002/002/ET, or directly from Anthony Macauley Associates [AMA].



AMA is a partner and employee-owned Canadian firm that has specialized in public sector management since 1978, and in creating cost-effective solutions that work

Ottawa 613-230-3833 amao@amagx.com  
 Victoria 250-995-3071 amav@amagx.com

[www.amagx.com](http://www.amagx.com)